
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-11 09:25:25

2. Agency: 007

3. Bureau: 17

4. Name of this Investment: COMMON AVIATION COMMAND AND CONTROL SYSTEM

5. Unique Project (Investment) Identifier: 007-17-05-13-01-6946-00

6. What kind of investment will this be in FY 2011?:  Full-Acquisition
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 The CAC2S is a coordinated modernization effort to replace the existing aviation command & air control
equipment of the Marine Air Command and Control System (MACCS) & provide the Aviation Combat Element
with the necessary hardware, software, equipment, & facilities to effectively command, control, & coordinate
aviation operations. CAC2S will accomplish the MACCS missions with a suite of operationally scalable
modules to support the Marine Air Ground Task Force (MAGTF), Joint, and Coalition Forces. CAC2S
integrates the functions of aviation command & air control into an interoperable system that will support the
core competencies of all Marine Corps warfighting concepts. CAC2S, in conjunction with MACCS organic
sensors & weapons systems, supports the tenets of Expeditionary Maneuver Warfare & fosters joint
interoperability. CAC2S Increment 1 will improve current aviation command & control systems in the following
Marine aviation agencies: Direct Air Support Center (DASC), Tactical Air Command Center (TACC), and
Tactical Air Operations Center (TAOC). Future increments encompassing Marine Air Traffic Control
Detachment (MATCD), Low Altitude Air Defense Battalion (LAAD BN), Unmanned Aerial Systems (UAS) &
airborne node capabilities are anticipated but are not yet baselined. The CAC2S program is restructured in
accordance with (IAW) a Program Decision Memorandum (PDM) & Acquisition Strategy (AS) approved by
ASN (RD&A) on May 5, 09.  Implementation and execution of the CAC2S AS (with Increment I completed in 2
phases) is underway.  A Cost Analysis Requirements Description (CARD) was delivered to the Naval Center
for Cost Analysis (NCCA) on Sep 25, 09.  A program Life Cycle Cost Estimate (LCCE) was provided to NCCA
on Oct 9, 09; these efforts supported the development of the NCCA Component Cost Estimate (CCE)
completed at the end of Nov 09.  Based on the CCE, the NCCA developed a Service Cost Position (SCP); it
will be finalized at a Cost Review Board (CRB) prior to a Gate Review.  A revised Acquisition Program
Baseline (APB) is in progress & will be updated pending the determination of the Milestone Decision Authority
(MDA) & the result of the SCP.   A Phase 1 Preliminary Design Review (PDR) was completed on Dec 1-2, 09.
On  Dec 7, 09 the previous Milestone (MS) C Low Rate Initial Production (LRIP) decision dated  Dec 20, 07
was rescinded based on the results of the program restructure which necessitated additional Systems
Engineering development & testing.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
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risk management plan and risk register. 

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1. Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenanc
e:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(incl
uding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

1. Table 1: Contracts/Task Orders Table

Contract
or Task
Order

Number

Type of
Contract/

Task
Order (In
accordan
ce with

FAR Part
16)

Has the
contract

been
awarded

(Y/N)

If so
what is
the date
of the

award? If
not, what

is the
planned
award
date?

Start
date of

Contract/
Task
Order

End date
of

Contract/
Task
Order

Total
Value of
Contract/

Task
Order (M)

Is this an
Interagen

cy
Acquisiti
on? (Y/N)

Is it
performa

nce
based?

(Y/N)

Competit
ively

awarded
? (Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is EVM in
the

contract?
(Y/N)

Contract
#

M67854-0
2-A-9020

Ocean
Systems
Engineeri

ng
Corporati

on
(OSEC)/A
pogen/Qi
netiq-Nort

h
America;
CAC2S
Program
Engineeri

ng &
Scientific
Support,

FFP Y 2007-11-0
1

2009-11-1
7

2010-11-1
6

$4.2 * * * * *

Contract
#

M67854-0
7-C-2063
Noblis,

Inc.
Engeering

/Tech
Services,

FFP Y 2007-03-1
9

2007-03-1
9

2009-12-3
1

$1.6 * * * * *

General
Dynamics
-Scottsdal

e

CPFF Y 2009-10-0
8

2009-10-0
8

2011-10-0
7

$1.6 * * * * *

General
Dynamics
-Columbia

CPIF Y 2009-12-1
5

2009-12-1
5

2011-12-1
4

$7.1 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2009 Reorienting
Capabilities and

Forces

* * Net-Ready No Net-Ready
capability

The system
must fully
support

execution of all
operational

activities
identified in the
applicable joint

and system
integrated

architectures
and the system
must satisfy the

technical
requirements for

Net-Centric
military

operations.

Actual results
not available..

2009 Reorienting
Capabilities and

Forces

* * Mission
Performance -
Data Fusion

Separate,
single-purpose,

stovepipe
Marine Corps

Air Control
System

(MCACS)
equipment

The system
shall fuse

real-time, near
real-time, and
non-real-time

data for display
on any

workstation in
order to

produce a
Common

Operational
Picture (COP)
and a Single
Integrated Air

Picture (SIAP).

Actual results
not available.

2009 Reorienting
Capabilities and

Forces

* * Net-Ready No Net-Ready
capability

The system
must fully
support

execution of all
operational

activities
identified in the
applicable joint

and system
integrated

architectures
and the system
must satisfy the

technical
requirements for

Net-Centric
military

operations.

Actual results
not available.

2009 Reorienting
Capabilities and

Forces

* * Mission
Performance -
Data Fusion

Separate,
single-purpose,

stovepipe
Marine Corps

Air Control
System

(MCACS)
equipment

The system
shall fuse

real-time, near
real-time, and
non-real-time

data for display
on any

workstation in
order to

produce a
Common

Actual results
not available.

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  5 / 18 of Section300
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Operational
Picture (COP)
and a Single
Integrated Air

Picture (SIAP).

2009 Reorienting
Capabilities and

Forces

* * Net-Ready No Net-Ready
capability

The system
must fully
support

execution of all
operational

activities
identified in the
applicable joint

and system
integrated

architectures
and the system
must satisfy the

technical
requirements for

Net-Centric
military

operations.

Actual results
not available.

2009 Reorienting
Capabilities and

Forces

* * Mission
Performance -
Data Fusion

Separate,
single-purpose,

stovepipe
Marine Corps

Air Control
System

(MCACS)
equipment

The system
shall fuse

real-time, near
real-time, and
non-real-time

data for display
on any

workstation in
order to

produce a
Common

Operational
Picture (COP)
and a Single
Integrated Air

Picture (SIAP).

Actual results
not available.

2009 Reorienting
Capabilities and

Forces

* * Net-Ready No Net-Ready
capability

The system
must fully
support

execution of all
operational

activities
identified in the
applicable joint

and system
integrated

architectures
and the system
must satisfy the

technical
requirements for

Net-Centric
military

operations.

Actual results
not available.

2009 Reorienting
Capabilities and

Forces

* * Mission
Performance -
Data Fusion

Separate,
single-purpose,

stovepipe
Marine Corps

Air Control
System

(MCACS)
equipment

The system
shall fuse

real-time, near
real-time, and
non-real-time

data for display
on any

workstation in
order to

Actual results
not available.
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

produce a
Common

Operational
Picture (COP)
and a Single
Integrated Air

Picture (SIAP).

2010 Reorienting
Capabilities and

Forces

* * Net-Ready No Net-Ready
capability

The system
must fully
support

execution of all
operational

activities
identified in the
applicable joint

and system
integrated

architectures
and the system
must satisfy the

technical
requirements for

Net-Centric
military

operations.

Actual results
not available.

2010 Reorienting
Capabilities and

Forces

* * Mission
Performance -
Data Fusion

Separate,
single-purpose,

stovepipe
Marine Corps

Air Control
System

(MCACS)
equipment

The system
shall fuse

real-time, near
real-time, and
non-real-time

data for display
on any

workstation in
order to

produce a
Common

Operational
Picture (COP)
and a Single
Integrated Air

Picture (SIAP).

Actual results
not available.

2010 Reorienting
Capabilities and

Forces

* * Net-Ready No Net-Ready
capability

The system
must fully
support

execution of all
operational

activities
identified in the
applicable joint

and system
integrated

architectures
and the system
must satisfy the

technical
requirements for

Net-Centric
military

operations.

Actual results
not available.

2010 Reorienting
Capabilities and

Forces

* * Mission
Performance -
Data Fusion

Separate,
single-purpose,

stovepipe
Marine Corps

Air Control
System

(MCACS)

The system
shall fuse

real-time, near
real-time, and
non-real-time

data for display
on any

Actual results
not available.
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

equipment workstation in
order to

produce a
Common

Operational
Picture (COP)
and a Single
Integrated Air

Picture (SIAP).

2010 Reorienting
Capabilities and

Forces

* * Net-Ready No Net-Ready
capability

The system
must fully
support

execution of all
operational

activities
identified in the
applicable joint

and system
integrated

architectures
and the system
must satisfy the

technical
requirements for

Net-Centric
military

operations.

Actual results
not available.

2010 Reorienting
Capabilities and

Forces

* * Mission
Performance -
Data Fusion

Separate,
single-purpose,

stovepipe
Marine Corps

Air Control
System

(MCACS)
equipment

The system
shall fuse

real-time, near
real-time, and
non-real-time

data for display
on any

workstation in
order to

produce a
Common

Operational
Picture (COP)
and a Single
Integrated Air

Picture (SIAP).

Actual results
not available.

2010 Reorienting
Capabilities and

Forces

* * Net-Ready No Net-Ready
capability

The system
must fully
support

execution of all
operational

activities
identified in the
applicable joint

and system
integrated

architectures
and the system
must satisfy the

technical
requirements for

Net-Centric
military

operations.

Actual results
not available.

2010 Reorienting
Capabilities and

Forces

* * Mission
Performance -
Data Fusion

Separate,
single-purpose,

stovepipe
Marine Corps

Air Control

The system
shall fuse

real-time, near
real-time, and
non-real-time

Actual results
not available.
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

System
(MCACS)
equipment

data for display
on any

workstation in
order to

produce a
Common

Operational
Picture (COP)
and a Single
Integrated Air

Picture (SIAP).

2011 Reorienting
Capabilities and

Forces

* * Net-Ready No Net-Ready
capability

The system
must fully
support

execution of all
operational

activities
identified in the
applicable joint

and system
integrated

architectures
and the system
must satisfy the

technical
requirements for

Net-Centric
military

operations

Actual results
not available.

2011 Reorienting
Capabilities and

Forces

* * Mission
Performance -
Data Fusion

Separate,
single-purpose,

stovepipe
Marine Corps

Air Control
System

(MCACS)
equipment

The system
shall fuse

real-time, near
real-time, and
non-real-time

data for display
on any

workstation in
order to

produce a
Common

Operational
Picture (COP)
and a Single
Integrated Air

Picture (SIAP).

Actual results
not available.

2011 Reorienting
Capabilities and

Forces

* * Net-Ready No Net-Ready
capability

The system
must fully
support

execution of all
operational

activities
identified in the
applicable joint

and system
integrated

architectures
and the system
must satisfy the

technical
requirements for

Net-Centric
military

operations.

Actual results
not available.

2011 Reorienting
Capabilities and

Forces

* * Mission
Performance -
Data Fusion

Separate,
single-purpose,

stovepipe

The system
shall fuse

real-time, near

Actual results
not available.

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  9 / 18 of Section300
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Marine Corps
Air Control

System
(MCACS)
equipment

real-time, and
non-real-time

data for display
on any

workstation in
order to

produce a
Common

Operational
Picture (COP)
and a Single
Integrated Air

Picture (SIAP).

2011 Reorienting
Capabilities and

Forces

* * Net-Ready No Net-Ready
capability

The system
must fully
support

execution of all
operational

activities
identified in the
applicable joint

and system
integrated

architectures
and the system
must satisfy the

technical
requirements for

Net-Centric
military

operations.

Actual results
not available.

2011 Reorienting
Capabilities and

Forces

* * Mission
Performance -
Data Fusion

Separate,
single-purpose,

stovepipe
Marine Corps

Air Control
System

(MCACS)
equipment

The system
shall fuse

real-time, near
real-time, and
non-real-time

data for display
on any

workstation in
order to

produce a
Common

Operational
Picture (COP)
and a Single
Integrated Air

Picture (SIAP).

Actual results
not available.

2011 Reorienting
Capabilities and

Forces

* * Net-Ready No Net-Ready
capability

The system
must fully
support

execution of all
operational

activities
identified in the
applicable joint

and system
integrated

architectures
and the system
must satisfy the

technical
requirements for

Net-Centric
military

operations.

Actual results
not available.

2011 Reorienting * * Mission Separate, The system Actual results
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Capabilities and
Forces

Performance -
Data Fusion

single-purpose,
stovepipe

Marine Corps
Air Control

System
(MCACS)
equipment

shall fuse
real-time, near
real-time, and
non-real-time

data for display
on any

workstation in
order to

produce a
Common

Operational
Picture (COP)
and a Single
Integrated Air

Picture (SIAP).

not available.

2012 Reorienting
Capabilities and

Forces

* * Net-Ready No Net-Ready
capability

The system
must fully
support

execution of all
operational

activities
identified in the
applicable joint

and system
integrated

architectures
and the system
must satisfy the

technical
requirements for

Net-Centric
military

operations.

Actual results
not available.

2012 Reorienting
Capabilities and

Forces

* * Mission
Performance -
Data Fusion

Separate,
single-purpose,

stovepipe
Marine Corps

Air Control
System

(MCACS)
equipment

The system
shall fuse

real-time, near
real-time, and
non-real-time

data for display
on any

workstation in
order to

produce a
Common

Operational
Picture (COP)
and a Single
Integrated Air

Picture (SIAP).

Actual results
not available.

2012 Reorienting
Capabilities and

Forces

* * Net-Ready No Net-Ready
capability

The system
must fully
support

execution of all
operational

activities
identified in the
applicable joint

and system
integrated

architectures
and the system
must satisfy the

technical
requirements for

Net-Centric
military

operations.

Actual results
not available.
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2012 Reorienting
Capabilities and

Forces

* * Mission
Performance -
Data Fusion

Separate,
single-purpose,

stovepipe
Marine Corps

Air Control
System

(MCACS)
equipment

The system
shall fuse

real-time, near
real-time, and
non-real-time

data for display
on any

workstation in
order to

produce a
Common

Operational
Picture (COP)
and a Single
Integrated Air

Picture (SIAP).

Actual results
not available.

2012 Reorienting
Capabilities and

Forces

* * Net-Ready No Net-Ready
capability

The system
must fully
support

execution of all
operational

activities
identified in the
applicable joint

and system
integrated

architectures
and the system
must satisfy the

technical
requirements for

Net-Centric
military

operations.

Actual results
not available.

2012 Reorienting
Capabilities and

Forces

* * Mission
Performance -
Data Fusion

Separate,
single-purpose,

stovepipe
Marine Corps

Air Control
System

(MCACS)
equipment

The system
shall fuse

real-time, near
real-time, and
non-real-time

data for display
on any

workstation in
order to

produce a
Common

Operational
Picture (COP)
and a Single
Integrated Air

Picture (SIAP).

Actual results
not available.

2012 Reorienting
Capabilities and

Forces

* * Net-Ready No Net-Ready
capability

The system
must fully
support

execution of all
operational

activities
identified in the
applicable joint

and system
integrated

architectures
and the system
must satisfy the

technical
requirements for

Net-Centric
military

Actual results
not available.
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

operations.

2012 Reorienting
Capabilities and

Forces

* * Mission
Performance -
Data Fusion

Separate,
single-purpose,

stovepipe
Marine Corps

Air Control
System

(MCACS)
equipment

The system
shall fuse

real-time, near
real-time, and
non-real-time

data for display
on any

workstation in
order to

produce a
Common

Operational
Picture (COP)
and a Single
Integrated Air

Picture (SIAP).

Actual results
not available.

2013 Reorienting
Capabilities and

Forces

* * Net-Ready No Net-Ready
capability

The system
must fully
support

execution of all
operational

activities
identified in the
applicable joint

and system
integrated

architectures
and the system
must satisfy the

technical
requirements for

Net-Centric
military

operations.

Actual results
not available.

2013 Reorienting
Capabilities and

Forces

* * Mission
Performance -
Data Fusion

Separate,
single-purpose,

stovepipe
Marine Corps

Air Control
System

(MCACS)
equipment

The system
shall fuse

real-time, near
real-time, and
non-real-time

data for display
on any

workstation in
order to

produce a
Common

Operational
Picture (COP)
and a Single
Integrated Air

Picture (SIAP).

Actual results
not available.

2013 Reorienting
Capabilities and

Forces

* * Net-Ready No Net-Ready
capability

The system
must fully
support

execution of all
operational

activities
identified in the
applicable joint

and system
integrated

architectures
and the system
must satisfy the

technical
requirements for

Actual results
not available.
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Net-Centric
military

operations.

2013 Reorienting
Capabilities and

Forces

* * Mission
Performance -
Data Fusion

Separate,
single-purpose,

stovepipe
Marine Corps

Air Control
System

(MCACS)
equipment

The system
shall fuse

real-time, near
real-time, and
non-real-time

data for display
on any

workstation in
order to

produce a
Common

Operational
Picture (COP)
and a Single
Integrated Air

Picture (SIAP).

Actual results
not available.

2013 Reorienting
Capabilities and

Forces

* * Net-Ready No Net-Ready
capability

The system
must fully
support

execution of all
operational

activities
identified in the
applicable joint

and system
integrated

architectures
and the system
must satisfy the

technical
requirements for

Net-Centric
military

operations.

Actual results
not available.

2013 Reorienting
Capabilities and

Forces

* * Mission
Performance -
Data Fusion

Separate,
single-purpose,

stovepipe
Marine Corps

Air Control
System

(MCACS)
equipment

The system
shall fuse

real-time, near
real-time, and
non-real-time

data for display
on any

workstation in
order to

produce a
Common

Operational
Picture (COP)
and a Single
Integrated Air

Picture (SIAP).

Actual results
not available.

2013 Reorienting
Capabilities and

Forces

* * Net-Ready No Net-Ready
capability

The system
must fully
support

execution of all
operational

activities
identified in the
applicable joint

and system
integrated

architectures
and the system
must satisfy the

Actual results
not available.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

technical
requirements

for Net-Centric
military

operations.

2013 Reorienting
Capabilities and

Forces

* * Mission
Performance -
Data Fusion

Separate,
single-purpose,

stovepipe
Marine Corps

Air Control
System

(MCACS)
equipment

The system
shall fuse

real-time, near
real-time, and
non-real-time

data for display
on any

workstation in
order to

produce a
Common

Operational
Picture (COP)
and a Single
Integrated Air

Picture (SIAP).

Actual results
not available.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

MS 1/A
(Approval for

entry into
Phase 1
Program

Definition and
Risk

Reduction
(PDRR))

$5.5 $5.5 2000-08-09 2000-08-09 2001-02-28 2000-10-19 100.00% 100.00%

MS B    
(Approval for

entry into
System

Development
and

Demonstratio
n (SDD)
phase)

$20.1 $20.1 2002-06-30 2002-06-30 2002-11-30 2002-10-25 100.00% 100.00%

SDD PHASE  
(Includes

Engineering
Development
Model (EDM)

delivery)

$163.5 $163.5 2002-10-26 2002-10-26 2007-01-31 2006-07-19 100.00% 100.00%

Post
Deployment &

System
Sustainment
O&M Support 
(Operations &

Support
(O&S) data as
defined in the

Dec 08
Critical
Change
Report)

* * 2011-09-30 2034-09-30 0.00% 0.00%

Phase 1: 
Engineering &
Manufacturing
Development

(EMD)   
(Includes

development,
integration,
and test of

CAC2S
Communicatio
n Subsystem
and Processor

& Display
Subsystem)/4
Engineering
Development

Models
(EDMs)

$72.5 $58.0 2009-05-05 2009-05-05 2010-08-31 80.00% 80.00%

Phase 1: 
Post

* * 2010-09-01 2011-03-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Milestone C -
Limited

Deployment
Capability

(LDC) -
(formerly

Initial
Operational
Capability
(IOC))  

(Includes
Initial

Operational
Test &

Evaluation
and Full

Deployment
Production
Decision)/5

Limited
Deployment
Units (LDUs)

Phase 1:  Full
Deployment
Production

(FDP) -
(formerly Full

Rate
Production)  

(Includes
production of
Communicatio
n Subsystem

(CS),
Processing &

Display
Subsystem
(PDS) and

Engineering
Change
Proposal

kits)/15 CS &
PDS

* * 2011-06-30 2015-09-15 0.00% 0.00%

Phase 2: 
Engineering &
Manufacturing
Development

(EMD)  
(Includes

development,
integration,
and test of

CAC2S
Sensor Data
Subsystem)/5
Engineering
Development

Models
(EDMs)

* * 2010-09-30 2013-06-30 0.00% 0.00%

Phase 2: 
Post

Milestone C -
Limited

Deployment
Capability
(LDC) -  
(formerly

* * 2012-09-30 2014-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Initial
Operational
Capability
(IOC))  

(Includes
Limited

Deployment
and Initial

Operational
Test &

Evaluation of
Sensor Data

Phase 2:  Full
Deployment
Production

(FDP) -
(formerly Full

Rate
Production)  

(Includes
production of
Sensor Data
Subsystem
(SDS) and

Engineering
Change
Proposal

kits/hardware)
/41 SDS

* * 2014-09-30 2015-09-30 0.00% 0.00%

* - Indicates data is redacted.
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